

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date: 11.07.05	Job No.: ENG2100JUNE	ADR Yes/No: N	ADR Date: N/A	ECN #: 11- 601
Product No.: D130-780-041		Created By: <i>[Signature]</i>	Approved By: <i>[Signature]</i>	
Product Name: SPACEPOD		Checked By: <i>[Signature]</i>	General Manager Approval:	

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL/MF	<i>MF 11-07-06</i>
Purchasing Coord.	N		
Production Engineering Coord.	Y	EC/DD	<i>E 11-07-11</i>

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	Y	DS	<i>DS 11-07-06</i>
Marketing	Y	SW	<i>SW 11-07-11</i>
Customer Order Processing	Y	SB/RM	<i>RM 11-07-06</i>

Reason for Change:
CREATED DSI 9562 AND RELATED MFG DWG'S TO MAKE D130-780-041 COMPATIBLE WITH D130-794-021

Documents Affected:
RELEASE DSI 9562, D4420, D4422, D4423 REV. A.

PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	Y	MB	SEE ITEM 1.	<i>11.07.11</i>
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	MB	MDL-D130-780 REV. I	<i>11.07.06</i>
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		<i>11.07.06</i>
11	Update Product Specification Files	Y	KJ		<i>11.07.06</i>
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		<i>11.07.06</i>
13	Update Document Record (DR)	N		NEW MDL FORMAT	
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	Y	KJ		<i>11.07.06</i>
17	Update / Verify ARC Database	Y	KJ	<i>#127</i>	<i>11.07.06</i>
18	Create / Update Change Record Form / Item Card Database	Y	KJ	DSI-9562-011 @ CHG 001	<i>11.07.06</i>
19	Create / Update PPP's	Y	KJ		<i>11.07.06</i>
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	Y	KJ	WITH ADR	<i>11.07.06</i>
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		<i>11.07.06</i>
24					

Description / Action:

- ENSURE MIRABEL HELI SUPPORT GETS DSI-9562-011 KIT AS PROMISED BEFORE END OF JULY 8 2011 WEEK. NO CHARGE IN SYSTEM.
- ROUTINGS AND BOMS CREATED UNDER PRELIMINARY ISSUED DRAWINGS AND DSI: UPDATE ACCORDINGLY.

ECN Verified & Complete: *[Signature]*

Date: *11/07/11*